

A COMMON PATH TO ADULTHOOD

Calendar 2012/14

DATE STARTED	DATE COMPLETED	ACTIVITY	RESOURCE PRODUCED
YEAR 1 September 2012	December 4 th 2012	Questionnaire (base line assessment)	Completed questionnaires to be emailed to AS
October 2012	December 2012	Introduction to our country booklet.	To be placed on etwinning and circulated between partners
October 2012	December 2012	A booklet reflecting 5 students from our school containing a little about their lives, school life, their families and their aspirations.	A booklet to be circulated between partners.
October 10 th – 14 th		Planning meeting Viana do Castelo, Portugal	
December 5 th – 9 th December 2012		Planning meeting Voru, Estonia	
January 2013	March 2013	Active lifestyles project, including sports and leisure. A booklet will be produced containing the following sections: <ul style="list-style-type: none"> • National sports • Sporting heroes • Sports facilities in the community • Racism in sport 	Booklet Project placed on etwinning
March 2013		A long jump competition will take place in all schools. The results will be circulated and there will be two winners, one in the partner school and a European winner.	Certificates to be produced for winners.
March 13 th – 17 th 2013		Planning meeting Durham UK	
April 2013	June 2013	Healthy eating project A booklet containing the following will be produced by each partner: <ul style="list-style-type: none"> • Importance of a healthy diet • Recipes for 5 simple snacks • Food shopping • Eating disorders including obesity • A list of agencies that can help a person with an eating disorder. 	Healthy Eating booklet produced and circulated
June 12 th – 16 th 2013		Planning meeting Turkey	

YEAR 2	Date completed	Activity	Resource produced
September 2013	November 2013	<p>Where do I go next? A booklet will be produced by each partner about the next phase of education or life. To include residential facilities. The booklet will include examples across all phases and include examples of letters of application, a CV, guidelines for interviews, information about local colleges or centres and their facilities and courses they offer. A section will address how to use local transport to get to college. Each partner will organise a mini Careers Convention in their school, inviting post school providers.</p>	<p>A booklet to be circulated to each partner. The booklet will be placed on our etwinning page.</p> <p>Photographic evidence of the event.</p>
September 2013	September	Year 2 assessments	Results sent to co-ordinator so we can measure learning outcomes.
October 2 nd -6 th 2013		Planning Meeting Austria	
October 2013	December 2013	<p>Students will explore different types of employment in the community. Each partner will take students to a place of work, where they will meet staff and learn about work ethics. A booklet will be produced and circulated. A mini enterprise activity to be delivered to reinforce work related skills and any profit will be used to plan a community event.</p>	Evidence of all enterprise activities will be placed on the etwinning page and included in a booklet and circulated between partners.
November 2013	January 2014	A local transport booklet and DVD will be produced and circulated between partners. The booklet will contain time tables, appropriate phone numbers, how to use a bus pass and the expected behaviours and routine required when using public transport.	A booklet will be produced and circulated between partners.
December 4 th – 8 th 2013		Planning Meeting Darlington UK	
January 2014	March 2014	Healthy, active lifestyles project. A booklet will be produced and circulated between each partner incorporating safety in the home, personal safety (including cyber bullying and use of the internet), relationships and safe sex. Included in the booklet will be contact	A booklet will be circulated between partners.

DATE STARTED	DATE COMPLETED	ACTIVITY	
		numbers of those who can help.	
February 2014	April 2014	A poster competition will take place in each partner school. The theme of the poster will be 'Staying Safe'. In each school a governor will judge the competition and present the winner with a prize.	A collection of posters will be displayed at a local venue. Images of the posters will be displayed on the etwinning site.
March 26th-30th 2014		Planning Meeting Corfu	
March 2014	April 2014	Each partner will compose and perform a song incorporating an aspect of our safety topic.	A DVD will be circulated and it will be combined on a DVD and circulated.
May 2014	June 2014	Aspects of the project will be used to produce a toolkit which will incorporate aspects of our project to reinforce independent living.	A tool kit will be produced for each school and a collaborative toolkit will be produced for the European Commission.
May 14th-18th 2014		Evaluation Meeting Poland	The toolkit will be launched.